



2012	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
janv. 2012	SVA 01/01					TR						GYQ 12/01	Escale	GYQ 13/01	GYQ 14/01	GYQ 15/01	12	hr24														
février																				GYQ 19/02	GYQ 20/02	Escale	GYQ 22/02	GYQ 23/02	12							
mars						MZO 06/03	MZO 07/03	EMBNAUT			MZO 10/03	MZO 11/03																MZO 26/03	Escale	MZO 27/03	MZO 28/03	12
avril																																
mai												SVA 11/05	Escale	SVA 12/05		SVA 15/05	SVA 16/05	ENGIN														
juin																																
juillet																																
août																																
septembre																																
octobre	PPT 01/10	PPT 02/10	12																													
novembre																																
déc. 2012																																

GYQ/Guayaquil MZO/Manzanillo NMA/Noumea PAP/Pointe à Pitre PPT/Papeete RCF/Recife SVA/Suva

ENGIN AUV 2



E.M.122

hr24 HR2D



Nautille



Scampi



Sismique Rap.

- Affrètement
- évaluées par CNFH
- Collab Recherche Industrie
- Essais techniques
- Quai obligatoire
- Autre recherche
- OFEG
- Partenaires institutionnels
- évaluées par CNFC
- Interêt Public
- Arrêt technique
- TR(Transit)
- Sondeur Multi Faisceaux