





2012	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
janv. 2012																																				
février																									TLN 24/02			TR								
mars					Escale 1j	DKR 06/03						UPSEN 13j						DKR 18/03	DKR 19/03																	
avril																PIRATAFR22 45j																				
mai		ABJ 02/05	ABJ 03/05	ABJ 04/05	ABJ 05/05							TR 15j								CC 19/05	CC 20/05		CABLEGF 5j	CC 24/05	CC 25/05											
juin																AT 50j																				
juillet													CC 13/07	CC 14/07				TVTREUIL 9j				TLN 22/07	TLN 23/07					MOOSE 18j								
août										TLN 09/08																										
septembre													TLN 12/09																							
octobre																																				
novembre																																				
déc. 2012																																				

ABJ/Abidjan CC/Concarneau DKR/Dakar TLN/Toulon



-  Affrètement
-  évaluées par CNFH
-  Collab Recherche Industrie
-  Essais techniques
-  Quai obligatoire
-  Autre recherche
-  OFEG
-  Partenaires institutionnels
-  Interêt Public
-  évaluées par CNFC
-  Arrêt technique
-  TR(Transit)
-  Sondeur Multi Faisceaux