



2012	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
janv. 2012													BR 13/01	SMFH									IBTS-12													
février													BG 14/02	BG 15/02 BG 16/02 1j	TR BR 16/02 1j	ESSDP BR 17/02 BR 18/02 2j																				
mars																								ESSM ARP BR 24/03 BR	BR 25/03											
avril																							SAN 22/04	Escale SAN 23/04 SAN 24/04 2j	SAN 25/04	SMFH										
mai																																				
juin																																				
juillet																																				
août																																				
septembre																																				
octobre																																				
novembre																																				
déc. 2012																																				

BG/Boulogne BR/Brest LPS/Las Palmas PDA/Ponta Delgada SAN/Santander



- Afrètement
- Autre recherche
- évaluées par CNFC
- Arrêt technique
- évaluées par CNFH
- Collab Recherche Industrie
- Interêt Public
- TR(Transit)
- Essais techniques
- OFEG
- Partenaires institutionnels
- Sondeur Multi Faisceaux
- Quai obligatoire